



No: 7365 /GCSRT\_1-500kWp/CAPEX

Date-10.08.2021

**NOTICE**

**Extension of Validity & Empanelment of System Integrators  
against Tender No. 1966/GCSRT/2019-20 Dated 06.06.20**

Ministry of New and Renewable Energy (MNRE) vide office memorandum No. 318/63/2019-Grid Connected Rooftop dated 04.06.2021 extended completion time for project sanctioned under Rooftop Solar (RTS) Programme phase-II for a period of 4 months.

In view of above and requests received from Empanelled System Integrators & DISCOM, the validity and empanelment of System Integrators against Tender No.1966/GCSRT/2019-20 date 06.06.20 is hereby extended till 04.10.2021.

All Empanelled Vendors/System Integrators are directed to submit the details of ongoing and upcoming Grid Connected Rooftop Solar Plants to CSPDCL at the earliest and ensure their completion before 04.10.2021.

**Chief Engineer  
RE-II CREDA, Raipur**

No: 7366 /GCSRT\_1-500kWp/CAPEX

Date-10.08.2021

Copy to:-

- 1-Executive Director (RA&PM), CSPDCL, Vidhyut Sewa Bhawan, Dangania, Raipur.
- 2-All System Integrators Empanelled against Tender No.1966/GCSRT/2019-20 date 06.06.20.